

| Phase | Task | 1/11/21 | 1/18/21 | 1/25/21 | 2/1/21 | 2/8/21 | 2/15/21 | 2/22/21 | 3/1/21 | 3/8/21 | 3/15/21 | 3/22/21 | 3/29/21 | 4/5/21 | 4/12/21 | 4/19/21 | 4/26/21 | 5/3/21 | 5/10/21 | 5/17/21 | 5/24/21 | 5/31/21 |
|-----------|--|---------|---------|---------|--------|--------|---------|---------|--------|--------|---------|---------|---------|--------|---------|---------|---------|--------|---------|---------|---------|---------|
| Discovery | | | | | | | | | | | | | | | | | | | | | | |
| Discovery | Begin discussions with incoming staff and their supervisors (oversight, people, process) | X | | | | | | | | | | | | | | | | | | | | |
| | Continue discussions: technology; facilities/infrastructure; impacts; value | | X | | | | | | | | | | | | | | | | | | | |
| | Identify current IT-related budgets/expenditures - operating, reserves, equipment replacement | | X | | | | | | | | | | | | | | | | | | | |
| | Data collection - effort by service | | | X | X | | | | | | | | | | | | | | | | | |
| | Review survey and focus group materials from IT Align | | | | X | X | | | | | | | | | | | | | | | | |
| | Deep dive into select services: | | | | X | X | X | X | | | | | | | | | | | | | | |
| | Event support | | | | X | X | X | X | | | | | | | | | | | | | | |
| | Web development and support | | | | X | X | X | X | | | | | | | | | | | | | | |
| | inventory and device management and planning) | | | | X | X | X | X | | | | | | | | | | | | | | |
| | Account management | | | | X | X | X | X | | | | | | | | | | | | | | |
| Design | | | | | | | | | | | | | | | | | | | | | | |
| Design | Data analysis (work, processes, funding, space) | | | | | | | | X | X | X | | | | | | | | | | | |
| | Identify future state alternatives: service delivery, organization; governance enhancements; infrastructure; funding | | | | | | | | X | X | X | | | | | | | | | | | |
| | Identify services that are not part of the Shared Services catalog | | | | | | | | | | X | X | X | X | | | | | | | | |
| | Design recommendations | | | | | | | | | | X | X | X | X | | | | | | | | |
| Develop | | | | | | | | | | | | | | | | | | | | | | |
| Develop | Finalize future state organization structure | | | | | | | | | | | | | | X | X | X | | | | | |
| | Finalize process maps and workflow | | | | | | | | | | | | | | X | X | X | | | | | |
| | Finalize plans for services that do not become part of Shared Services | | | | | | | | | | | | | | X | | | | | | | |
| | Develop detailed implementation plan | | | | | | | | | | | | | | | X | X | X | | | | |
| Deliver | | | | | | | | | | | | | | | | | | | | | | |
| Deliver | Finalize implementation plan | | | | | | | | | | | | | | | | | | | | X | |
| | Present to stakeholders and campus community | | | | | | | | | | | | | | | | | | | X | X | |