

# Experience Project Timeline

## **Communication Plan** | Current / on-going as we gather feedback

Liz Crawford (Division of Strategic Communication) assisting

Project Plan and Development Updates will be on the Office of The Registrar public site

Plan to announce in Inside UVM for Faculty and Staff in early January and Inside UVM for Students in late January

## **Experience Demos** - Layout / Navigation / Content | December - January

**Staff Council** | December 5<sup>th</sup>

**Associate Deans Council** | December 13<sup>th</sup>

**Faculty Senate** | December 18<sup>th</sup>

**SGA** | January 23<sup>rd</sup>

## **Pilot Program during Spring Semester** | Late January

Involve main users (Staff / Faculty / Students)

Develop how-to guides for knowledge base

Schedule training sessions

## **Go Live After Commencement** | Late May

All users will have access to feedback form (Microsoft Forms) and System Support through the Office of the Registrar (same as now)