

**VBPC** **DRAFT**  
**Work Plan Aug 2000-August 2002**

**Year 2000-2001**  
(Listed in order of priority)

**A. Hire executive director for 1 day a week , including desk space and phone. \$8000.**

<b>Action</b>	<b>\$ to be raised</b>	<b>Completion Date</b>	<b>Who</b>
1. Buck-a-Bike or -Body			
Bike Shops	\$500	Jan. 2001	
Disease Rides	\$500	July 2001	
Touring Companies	\$1000	July 2001	
2. Membership	\$1500	July 2001	
bumper stickers			
membership stickers			
bike shop discounts			
maintain data base			
3. Pursue Grant Money	\$3500	July 2001	
4. Other	\$1000	July 2001	

**B. Share the Road**

<b>Action</b>	<b>Completion Date</b>	<b>Who</b>
1. Maintain the ShareTR flyer	Monthly	
2. Develop and distribute Motorists' Brochure	Jan. 2001	
3. Review Maine PSA video and first showing	March 2001	
4. Driver's manual changes	April 2001	GMBC

**C. Complete 501 3 (c)**

<b>Action</b>	<b>Completion Date</b>	<b>Who</b>
1. Submit to IRS	Oct. 2000	
2. Follow up and approval by IRS	June 2001	

**D. Liason with bike clubs ( with membership)**

<b>Action</b>	<b>Completion Date</b>	<b>Who</b>
1. Increase participation to 50% of clubs/members in all VBPC activities	July 2001	

**VBPC** **DRAFT**  
**Work Plan Aug 2000-August 2002**

**Year 2001-2002**  
(Not Prioritized)

**A. Website**

<b>Action</b>	<b>Completion Date</b>	<b>Who</b>
1. Complete and maintain	Jan. 2002	Exec.D

**B. Calendar of Events**

<b>Action</b>	<b>Completion Date</b>	<b>Who</b>
1. Collect and Organize	Feb. 2002	ED
2. Publish on line	April 2002	ED
3. Share info and publishing with other entities	May 2002	ED

**C. Continue yr 2000 Activities**

<b>Action</b>	<b>Completion Date</b>	<b>Who</b>
1. Buck a Bike	TBD	ED
2. Membership	TBD	ED
3. Grant Money	TBD	ED
4. Share the Road	TBD	ED

**D. Pedestrian Rights Brochure**

<b>Action</b>	<b>Completion Date</b>	<b>Who</b>
1. Develop and Publish	Feb. 2002	ED