



## How Will the Funded Parcel Mapping Project Work?

*(please note that dates are somewhat tentative)*

1. VTrans completed a Request for Proposals to solicit Mapping Companies that would like to work on the project and to specify work that needs to be done and capabilities that companies much have. – published January 2017
2. VTrans reviews proposals and chooses which companies will actually work on the project - end of April 2017
3. VTrans generates “task order” for mapping companies. This lays out which towns need mapping done through the project each year. Companies submit proposals listing towns they would like to work with and the cost to do so.
4. VTrans assigns which towns work with which companies, based on a number of factors, including whether that company has worked with that town before (and whether the town has indicated an interest in continuing to work with that company) – late May/early June 2017
5. Mapping commences! – June 2017
6. Mapping of first year towns concludes! – early 2018

**NOTE:** Funding will NOT cover cost of cartography and paper map production. Those costs will still need to be covered by the towns (if they choose to get paper maps). Funding for this project will cover land record research, reconciliation between boundary data and grand list data, and digital data production/edits/updates.